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Current Status

Timing issues that we had in the first week of physics running 
have been resolved.

Most of the triggers have been elevated to physics since 03/17 
(Sunday). Production runs have begun.

Di-jet trigger (ΔG) not implemented yet (firmware expected soon).

FMS (Forward Meson Spectrometer) still getting commissioned
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After ~a week delay, we are taking physics data now.
BHT3 is the base trigger for the W program. 
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